COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 30/ 2018

ESTI MATE SUMVARY 08: 36: 05
CONTI D C22484 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22484- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 6.5 DAYS TIME ALLOW 75 WORK DAYS
|-70B& GJ PHASE 1 ADA RAMPS PERCENT TI ME: 8. 67 ORI G TI ME ALLOW 75 WVORK DAYS
PROJECT NO. NHPPO70A- 032
|-70B & Z GRAND JCT PH 1 ADA RAMPS
NAMVE OF ROAD:
PROJECT COUNTI ES: VESA
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 11/ 30/ 2018 DATE TI ME STARTED 11/19/2018
P.O. Box 4768 DATE LET 09/ 20/ 2018 DATE WORK BEGAN 11/ 19/ 2018
DATE AWARDED 10/ 05/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/02/2018 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 11/19/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 523, 000. 00 PARTI Cl PATI NG $ 1, 500. 00 $ 1, 500. 00
AWARD PROJECT AMT:  $ 488, 000. 00 NON- PARTI Cl PATI NG 17, 014. 85 17,014.85
PERCENT COMPLETE: 3. 549% TOTAL EARNI NGS 18, 514. 85 18,514.85
FUNDS AVAI LABLE: $ 504, 485. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 18, 514. 85 18, 514. 85
TOTAL CLAI VS $ 0.00 RETAI NAGE - 555, 45 -555. 45
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 17, 959. 40 17, 959. 40
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 17, 959. 40 17, 959. 40
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 17, 959. 40

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22484 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22484-BI D ESTI MATE RUN 11/ 30/ 2018
PRQJECT: NHPPO70A- 032 ESTI MATE NO 0001 08: 36: 05
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 815. 000 0. 000
Sy 95. 000 2,565. 00
27.00000 95. 000 2,565. 00
0010 202-00203 Renoval of Curb and Cutter 890. 000 0. 000
LF 133. 000 1, 862. 00
14. 00000 133. 000 1,862.00
0015 202-00220 Renoval of Asphalt Mat 30. 000 0. 000
Sy 0. 000 0. 00
75. 00000 0. 000 0. 00
0020 202-00250 Renoval of Pavenent Marking 220. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0.00
0025 202-00827  Renoval of Pull Box 15. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0030 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0035 208- 00090 Erosion Control (Curb Ranp) 131. 000 0. 000
EACH 6. 000 1, 800. 00
300. 00000 6. 000 1, 800. 00
0040 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0.00
0045 210-02804 Ginding: Sidewal k and/or Curb Ranp Repair 852. 000 0. 000
LF 61. 000 274.50
4.50000 61. 000 274.50
0050 250-00010 Environnental Health and Safety Managenent 1. 000 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
0055 250-00050 Moni tori ng Techni ci an 131. 000 0. 000
HOUR 6. 000 480. 00

80. 00000 6. 000 480. 00



CONTI D: C22484 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22484-BI D ESTI MATE RUN 11/ 30/ 2018
PRQIECT: NHPPO70A- 032 ESTI MATE NO 0001 08: 36: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 250-00110 Heal th and Safety Officer 40. 000 0. 000
HOUR 4.000 600. 00
150. 00000 4.000 600. 00
0065 304-06000  Aggregate Base Course (Cl ass 6) 250. 000 0. 000
TON 0. 000 0. 00
25. 00000 0. 000 0. 00
0070 403-00721 Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
Sy 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
1. 00000 0. 000 0. 00
0080 608-00000 Concrete Sidewal k 256. 000 0. 000
Sy 0. 000 0. 00
68. 00000 0. 000 0. 00
0085 608-00010 Concrete Curb Ranp 761. 000 0. 000
SY 12. 000 1, 320. 00
110. 00000 12. 000 1,320.00
0090 608-00015 Det ect abl e Wr ni ngs 588. 000 0. 000
SF 0. 000 0. 00
76. 00000 0. 000 0. 00
0095 609-21020 Curb and Gutter Type 2 (Section I1-B) 115. 000 0. 000
LF 0. 000 0. 00
33.00000 0. 000 0. 00
0100 613-07001  Type One Pull Box 15. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0105 626- 00000 Mbbi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
83, 926. 00000 0. 000 0. 00
0110 626-01104 Public Information Services (Tier V) 1. 000 0. 000
LS 0.020 300. 00

15, 000. 00000 0. 020 300. 00
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PCN: 22484-BI D ESTI MATE RUN 11/ 30/ 2018
PRQIECT: NHPPO70A- 032 ESTI MATE NO 0001 08: 36: 05
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 248. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0120 629-01065  Survey Monument (Type 5S) 29. 000 0. 000
EACH 0. 000 0. 00
720. 00000 0. 000 0. 00
0125 630-00000  Fl aggi ng 1, 400. 000 0. 000
HOUR 19. 250 154. 00
8. 00000 19. 250 154. 00
0130 630- 00007 Traffic Control Inspection 30. 000 0. 000
DAY 4.000 360. 00
90. 00000 4.000 360. 00
0135 630-00012 Traffic Control Managenent 75. 000 0. 000
DAY 3. 000 1, 980. 00
660. 00000 3. 000 1, 980. 00
0140 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 4.000 40. 00
10. 00000 4.000 40. 00
0145 630-80340 Pedestrian Barricade (ADA) 400. 000 0. 000
LF 100. 000 3, 000. 00
30. 00000 100. 000 3, 000. 00
0150 630-80341 Construction Traffic Sign (Panel Size A) 84. 000 0. 000
EACH 21.000 210. 00
10. 00000 21.000 210. 00
0155 630-80342 Construction Traffic Sign (Panel Size B) 24.000 0. 000
EACH 6. 000 60. 00
10. 00000 6. 000 60. 00
0160 630- 80355 Portabl e Message Sign Panel 3. 000 0. 000
EACH 1.500 1, 050. 00
700. 00000 1. 500 1, 050. 00
0165 630-80357 Advance Warning Flashing or Sequencing Arrow Panel (B 3. 000 0. 000
Type
ype) EACH 0. 000 0. 00

220. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0170 630-80380

0175

630- 80393

0180

700- 70010

0185

700-70011

0190

700- 70310

0195 700- 70380

CAT NO0400

0200 620-00020

ESTI MATE NO 0001 08: 36: 05
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
150. 000 0. 000
EACH 37.500 37.50
1. 00000 37.500 37.50
60. 000 0. 000
EACH 15. 000 75.00
5. 00000 15. 000 75. 00
20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 846. 850 846. 85
1. 00000 846. 850 846. 85
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 521,500.00 $ 17,014.85 % 17, 014. 85
1. 000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 % 1,500.00 % 1, 500. 00
PRQIECT TOTAL CURRENT AMI $ 523,000.00 $ 18,514.85 % 18,514.85
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